
IMWD - RELOOC
Community Information Plans (CIP)

PROJECT WORKPLAN
R = responsible to initiate, to do, or to manage
R+ = person accountable if more than one individual has R
A = Approve
C = Consult or advise
I = be informed
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City of Brea (Olinda Alpha)
City Council Update C 1

1 Schedule 8/21 Agenda Item 7/2/01 R+ R
2 Develop Presentation 8/3/01 R+ C 1 C
3 Prepare Presenter: Ms. Jan Goss 8/15/01 R C I I

Public/Press Communications

4 Refine Process Graphic 8/1/01 R R+ C C I
Newsletter I I

5 Obtain Resident & Business Mailing Procedures/Costs 7/20/01 A C R
6 Issue Date (Printing) 8/22/01 R R+ C I
7 Write Background/History - What is IWMD 7/19/01 R C C I I
8 Write Process Description (Flow Chart Graphic) 7/19/01 A C C C
9 Write What is RELOOC - LH-A, SB-C, CA & BS-C 7/19/01 I

10 Describe Opportunities/methods of public input (Email, Hot Line, Web Site) 7/19/01 R A I
11 Draft Invitation to Public Meeting(s) (Cover Letter) 7/19/01 R A C I
12 Draft FAQs (address key issues) 7/19/01 A R I C

Direct Mail Invitation

Influential communicators (350)
13 Draft Invitation Letter 8/21/01 R+ R
14 Obtain list/labels 7/2/01 R
15 Prepare labels 8/9/01 R
16 Prepare and mail letter TBD R

Council Members & City Officials
17 Obtain list/labels 7/16/01 R
18 Prepare labels 8/9/01 R
19 Prepare and mail letter R

Environmental Groups
Hills for Everyone, Save Brea Hills, Others? I I

20 Identify groups/contact person R C
21 Obtain list/labels 7/16/01 R+ R
22 Prepare labels R
23 Prepare and mail letter R

Other Business/Community Groups I I
24 Identify groups/contact R C
25 Obtain list/labels R+ R
26 Prepare labels 7/16/01 R
27 Prepare and mail letter R

Notices/Advertisements/Press Release

Press Release 8/20/01

28 ID Press Contacts & brief prior to release 8/20/01 R R+ C I I
29 Write release R A C C
30 Obtain Media Contact List from Cindy Ryan 7/16/01 R C
31 Distribute press release Wk of 8/27/01 R I I

Public Meetings (4) - (sample Mtg. Planning Cklist attached) 8/22-9/20/01
East: Unocal/Hartley Research Center

IWMD

PROJECT TEAM MEMBERS

ACTIVITIES

Brian A. StirratBrowning & Assoc City of Brea
City of San 
Clemente City of Irvine

Planning for Informational Meetings
Tool 16

Project Workplan - For Complex Meetings
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IMWD - RELOOC
Community Information Plans (CIP)
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IWMD

PROJECT TEAM MEMBERS

ACTIVITIES

Brian A. StirratBrowning & Assoc City of Brea
City of San 
Clemente City of Irvine

Contact: Ms. Zeni Shelton, Supervisor, Office Services & I I
Organizational Coord’r; Phone: 714-577-2780

32 Determine W/Th Dates Available: R I C
33 Determine Time(s) of Day: 9-1? 5-9? C C R I C
34 Design Meeting Format /Agenda R+ R C C I

35 Determine Room Capacity / Layout / Amenities (i.e., kitchen) R
36 Develop/Produce Handouts: June 2001 Update; promo items? R R+ C I
37 Develop Budget: R+ C R

Contact: Lee Jackson, Property Mgr., Park Glen Property Mgt. I I
Phone: 714-255-9450

38 Determine W/Th Dates Available: R I I
39 Determine Time(s) of Day: 9-1? 5-9? C C R I I
40 Design Meeting Format /Agenda R+ R C C I
41 Determine Room Capacity / Layout / Amenities (i.e., kitchen) R
42 Develop/Produce Handouts: June 2001 Update; promo items? R R+ C I

43 Develop Budget: R+ C R
Homeowner/Business Group Meetings I I
Olinda Village HOA I I

44 Obtain Contact Name R C
45 Determine Location / Address: A C R
46 Determine Date: A C R I I
47 Determine Time A C R I I
48 Design Meeting Format /Agenda R+ R C C I

49 Determine Room Capacity / Layout / Amenities (i.e., kitchen) R
50 Determine A/V Equipment Needs R
51 Plan Food/Beverages/Tablecloths/Napkins A C R
52 Develop/Produce Handouts: June 2001 Update; promo items? R R+ C C I
53 Assess Signage Need / Number R

Hollydale HOA I I
54 Obtain Contact Name R C
55 Determine Location / Address: A C R I I
56 Determine Date: A C R I I
57 Determine Time A C R I I
58 Design Meeting Format /Agenda R+ R C C I
59 Determine Room Capacity / Layout / Amenities (i.e., kitchen) R
60 Determine A/V Equipment Needs R
61 Plan Food/Beverages/Tablecloths/Napkins A C R
62 Develop/Produce Handouts: June 2001 Update; promo items? R R+ C C I
63 Assess Signage Need / Number R

Olinda Ranch - Developer Meeting I I
64 Obtain Contact Name R C
65 Determine Location / Address: A C R
66 Determine Date: A C R
67 Determine Time? A C R
68 Design Meeting Format /Agenda R+ R R
69 Determine Room Capacity / Layout / Amenities (i.e., kitchen) R
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IMWD - RELOOC
Community Information Plans (CIP)
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IWMD

PROJECT TEAM MEMBERS

ACTIVITIES

Brian A. StirratBrowning & Assoc City of Brea
City of San 
Clemente City of Irvine

70 Determine A/V Equipment Needs R
71 Plan Food/Beverages/Tablecloths/Napkins A C R
72 Develop/Produce Handouts: June 2001 Update; promo items? R R+ C C I
73 Assess Signage Need / Number R

Other HOAs(9?) Send Influential Communicator Letter I I
74 Identify and Assess Meeting Necessity - None A C R
75 Chamber of Commerce I I
76 Obtain Contact Name R C
77 Determine Location / Address: A C R
78 Determine Date: A C R
79 Determine Time? A C R
80 Design Meeting Format /Agenda R+ R C
81 Determine Room Capacity / Layout / Amenities (i.e., kitchen) R
82 Determine A/V Equipment Needs R
83 Plan Food/Beverages/Tablecloths/Napkins A C R
84 Develop/Produce Handouts: June 2001 Update; promo items? R R+ C C I
85 Assess Signage Need / Number R
86 Link to General Plan Amendment - City Responsibility R+ R R C
87 Next meeting: September 3, 2001

Plan Follow-up R+ C R I I I C
88 IWMD will provide a written summary of issues to serve as basis for response. R+ C

San Clemente (Prima Deshecha)
City Council Briefings I R

89 Schedule Briefings (two members per briefing) Wk 9/10/01 R+ R
90 Develop Presentation R+ R I C
91 Determine/Prepare Presenter R C

Homeowner/Business Groups Meetings (esp. directly impacted)
Telega Homeowners Association Wk 9/17/01 I I

92 Obtain Contact Name R C
93 Determine Location / Address: A C R
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Community Information Plans (CIP)
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IWMD

PROJECT TEAM MEMBERS

ACTIVITIES

Brian A. StirratBrowning & Assoc City of Brea
City of San 
Clemente City of Irvine

94 Determine Date: A C R
95 Determine Time? A C R
96 Design Meeting Format /Agenda A C R
97 Determine Room Capacity / Layout / Amenities (i.e., kitchen) R
98 Determine A/V Equipment Needs R
99 Plan Food/Beverages/Tablecloths/Napkins A C R

100 Develop/Produce Handouts: June 2001 Update; promo items? R R+ C C I
101 Assess Signage Need / Number R

Forrester Ranch Homeowners Association and Master Builder Wk 9/17/01 1 1
102 Obtain Contact Name R C
103 Determine Location / Address: A C R
104 Determine Date: A C R
105 Determine Time? A C R C
106 Design Meeting Format /Agenda A C R
107 Determine Room Capacity / Layout / Amenities (i.e., kitchen) R
108 Determine A/V Equipment Needs R
109 Plan Food/Beverages/Tablecloths/Napkins A C R
110 Develop/Produce Handouts: June 2001 Update; promo items? R R+ C C I
111 Assess Signage Need / Number R

San Clemente Chamber of Commerce Wk 9/17/01 I I
112 Confirm Contact: Liz Brown? C R C
113 Determine Location / Address: A C R
114 Determine Date: A C R
115 Determine Time? A C R
116 Design Meeting Format /Agenda A C R
117 Determine Room Capacity / Layout / Amenities (i.e., kitchen) R
118 Determine A/V Equipment Needs R
119 Plan Food/Beverages/Tablecloths/Napkins A C R
120 Develop/Produce Handouts: June 2001 Update; promo items? R R+ C C I
121 Assess Signage Need / Number R

Public Me Meetings (1 pending outcome of earlier meetings) R
Location:  Community Center Wk 9/24/01 I I

122 Obtain Contact Name R C
123 Determine W/Th Dates Available: R I
124 Determine Time(s) of Day: 9-1? 5-9? C C R I
125 Design Meeting Format /Agenda A C R I
126 Determine Room Capacity / Layout / Amenities (i.e., kitchen) R
127 Develop/Produce Handouts: June 2001 Update; promo items? R R+ C I C I
128 Develop Budget: R I

Direct Mail:  Telega & Forster I I
129 Determine mail date C C R
130 Write letter R A C
131 Produce/copy letter R R+
132 Mail to impacted residents R R+

Sun Post press release & meeting to inform and give the plan’s perspective I C
133 Write release R A C
134 Contact /Schedule Meeting w/Fred Sweggle, “beat” reporter R R+
135 IWMD will provide a written summary of issues to serve as basis for response. R+ C R I I I C

San Juan Capistrano (Prima Deshecha)
Homeowner Association & Groups Meetings
Homeowners Association-Ortega Wk 10/1/01 I
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IMWD - RELOOC
Community Information Plans (CIP)
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IWMD

PROJECT TEAM MEMBERS

ACTIVITIES

Brian A. StirratBrowning & Assoc City of Brea
City of San 
Clemente City of Irvine

136 Confirm Contact: Ray Turner I C R C
137 Determine Location / Address: A C R
138 Determine Date: A C R
139 Determine Time A C R

140 Design Meeting Format /Agenda A C R
141 Determine Room Capacity / Layout / Amenities (i.e., kitchen) I R
142 Determine A/V Equipment Needs C R
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IMWD - RELOOC
Community Information Plans (CIP)
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IWMD

PROJECT TEAM MEMBERS

ACTIVITIES

Brian A. StirratBrowning & Assoc City of Brea
City of San 
Clemente City of Irvine

143 Plan Food/Beverages/Tablecloths/Napkins A C R
144 Develop/Produce Handouts: June 2001 Update; promo items? R R+ C C I
145 Assess Signage Need / Number R

Homeowners Association-Rancho San Juan Wk 10/1/01 R I
146 Obtain Contact Name I C R C
147 Determine Location / Address: A C R
148 Determine Date: A C R
149 Determine Time A C R
150 Design Meeting Format /Agenda A C R
151 Determine Room Capacity / Layout / Amenities (i.e., kitchen) I R
152 Determine A/V Equipment Needs C R
153 Plan Food/Beverages/Tablecloths/Napkins A C R
154 Develop/Produce Handouts: June 2001 Update; promo items? R R+ C C I
155 Assess Signage Need / Number R

Homeowners Associations (Other) I
156 Identify HOAs I C R
157 Obtain List of Contact Names from G. Scarborough A C R
158 Determine Location / Address: A C R
159 Determine Date: A C R
160 Determine Time A C R
161 Design Meeting Format /Agenda I R
162 Determine Room Capacity / Layout / Amenities (i.e., kitchen) C R
163 Determine A/V Equipment Needs A C R
164 Plan Food/Beverages/Tablecloths/Napkins R+ C R
165 Develop/Produce Handouts: June 2001 Update; promo items? R R+ C C I
166 Assess Signage Need / Number R

I
167 Contact Mark Neilsen Wk 9/24/01 I R C C
168 Determine Location / Address: A C R
169 Determine Date: A C R
170 Determine Time A C R
171 Design Meeting Format /Agenda A C R
172 Determine Room Capacity / Layout / Amenities (i.e., kitchen) I R
173 Determine A/V Equipment Needs C R
174 Plan Food/Beverages/Tablecloths/Napkins A C R C
175 Develop/Produce Handouts: June 2001 Update; promo items? R R+ C C I
176 Assess Signage Need / Number R

Public Meetings (1)
Location: Community Center, Ambuehl School or St. Margaret’s of Scotland Wk 10/8/01 I

177 Obtain Contact Name C
178 Determine W/Th Dates Available: R I
179 Determine Time(s) of Day: 9-1? 5-9? C C R I
180 Design Meeting Format /Agenda A C R I
181 Determine Room Capacity / Layout / Amenities (i.e., kitchen) R I
182 Develop/Produce Handouts: June 2001 Update; promo items? R R+ C C I
183 Develop Budget: R R+ C

Public/Press Communications R C

CAUSE

Tool 16 Project Workplan.XLS Page 6 CIWMB/LEA Training and Outreach



IMWD - RELOOC
Community Information Plans (CIP)
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IWMD

PROJECT TEAM MEMBERS

ACTIVITIES

Brian A. StirratBrowning & Assoc City of Brea
City of San 
Clemente City of Irvine

Direct Mail:  Ortega 300 feet I
184 Determine mail date C C R
185 Write letter R A C
186 Produce/copy letter R R+
187 Mail to impacted residents 9/24/01 R R+

Notices/Press Release
Capistrano Valley News Press Release 9/24/01 I

188 Write press release R A C
189 Contact & Schedule meeting with Jonathan Volzke to provide plan perspective R R+

Plan Follow-up
190 IWMD will provide a written summary of issues to serve as basis for response. R+ C R I I C
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